

**PROJECT & MSR STATUS REPORT  
JULY 28, 2021**

<b>LAFCO PROJECTS – ACTIVE</b>					
<b>PROJECT NUMBER</b>	<b>PROJECT NAME</b>	<b>SUBJECT AGENCY</b>	<b>PROJECT DESCRIPTION</b>	<b>CEQA LEAD AGENCY</b>	<b>PROJECT STATUS</b>
2020-01	EL DORADO COUNTY FPD ISLAND ANNEXATION	EL DORADO COUNTY FIRE PROTECTION DISTRICT	ANNEXATION OF 14 SEPARATE ISLANDS INTO EDCFPD FOR FIRE PROTECTION & EMERGENCY MEDICAL SERVICES 159 PARCELS, 5,447.7 ACRES	LAFCO	APPROVED BY THE COMMISSION MARCH 24, 2021  FINAL CONDITIONS COMPLETED; TAX RATE AREA RE-ASSIGNMENT IN PROGRESS
2021-03	PACILEO ANNEXATION INTO EID	EL DORADO IRRIGATION DISTRICT	ANNEXATION OF APN 92-060-055 FOR WATER SERVICE TO AN EXISTING RESIDENCE WITH A FAILED WELL; ANNEXATION WILL COMPLY WITH AN OUT-OF-AGENCY SERVICE AGREEMENT	LAFCO	LANDOWNER PETITION RECEIVED JULY 2, 2021; AGENCY NOTIFICATIONS & AB-8 PROCESS INITIATED ON JULY 8, 2021.
<b>MUNICIPAL SERVICE REVIEWS – IN PROGRESS</b>					
<b>PROJECT NUMBER</b>	<b>MSR NAME</b>	<b>SUBJECT AGENCY</b>	<b>SERVICES</b>	<b>PROJECT STATUS</b>	
2019-19	EAST CHINA HILL CSD MSR/SOI	EAST CHINA HILL COMMUNITY SERVICES DISTRICT	ROAD MAINTENANCE	IN PROGRESS	
2020-02	COUNTYWIDE FIRE / EMERGENCY MEDICAL SERVICES MSR/SOI	CAMERON PARK CSD, CITY OF SOUTH LAKE TAHOE, DIAMOND SPRINGS-EL DORADO FPD, EL DORADO COUNTY FPD, FALLEN LEAF LAKE CSD, GARDEN VALLEY FPD, GEORGETOWN FPD, MEEKS BAY FPD, PIONEER FPD, RESCUE FPD, EL DORADO HILLS COUNTY WATER DIST, LAKE VALLEY FPD, MOSQUITO FPD, CSA #3, CSA #7	FIRE SUPPRESSION & EMERGENCY MEDICAL SERVICES	CONSULTANT: SOUTH FORK CONSULTING, LLC  IN PROGRESS	
2020-04	HAPPY HOMESTEAD CEMETERY DISTRICT MSR/SOI	HAPPY HOMESTEAD CEMETERY DISTRICT	CEMETERY SERVICES	IN PROGRESS	
2021-02	SMALL-MEDIUM WATER DISTRICT MSR/SOI	GEORGETOWN DIVIDE PUBLIC UTILITY DISTRICT, GRIZZLY FLATS COMMUNITY SERVICES DISTRICT; SOUTH TAHOE PUBLIC UTILITY DISTRICT	WATER (ALL), WASTEWATER (GDPUD/STPUD), POWER GENERATION (GDPUD), LIGHTING AND LANDSCAPE (STPUD)	CONSULTANT: PLANWEST PARTNERS, INC.  CONTRACT APPROVED JULY 1, 2021; KICK OFF MEETING COMPLETE	

**PROJECT & MSR STATUS REPORT  
JULY 28, 2021**

**MUNICIPAL SERVICE REVIEWS – NOT YET STARTED**

<b>MSR PROJECT PLAN YEAR</b>	<b>AGENCY TO BE REVIEWED</b>	<b>SERVICES PROVIDED</b>	<b>PREPARED BY</b>	<b>STATUS</b>
<b>2018-19</b>	<b>GEORGETOWN DIVIDE RECREATION DISTRICT</b>	PARKS AND RECREATION	IN-HOUSE	NOT STARTED
	<b>KNOLLS PROPERTY OWNERS CSD</b>	ROAD MAINTENANCE	IN-HOUSE	NOT STARTED
	<b>WEST EL LARGO CSD</b>	ROAD MAINTENANCE	IN-HOUSE	NOT STARTED
	<b>CSA #2</b>	ROAD MAINTENANCE	IN-HOUSE	NOT STARTED
	<b>KELSEY CEMETERY DISTRICT</b>	CEMETERY SERVICES	IN-HOUSE	NOT STARTED
	<b>GREENSTONE COUNTRY CSD</b>	DRAINAGE, PARKS AND RECREATION, SECURITY, WASTEWATER	IN-HOUSE	NOT STARTED
	<b>MORTARA CIRCLE CSD</b>	ROAD MAINTENANCE	IN-HOUSE	NOT STARTED
	<b>RISING HILL ROAD CSD</b>	ROAD MAINTENANCE	IN-HOUSE	NOT STARTED
<b>2020-21</b>	<b>CAMERON PARK CSD</b>	CC&R ADMINISTRATION, EMERGENCY MEDICAL SERVICES, FIRE SUPPRESSION, LIGHTING AND LANDSCAPE, PARKS AND RECREATION, SOLID WASTE COLLECTION, WEED ABATEMENT	IN-HOUSE	NOT STARTED