

April 18, 2012

El Dorado LAFCO  
550 Main Street, Suite E  
Placerville, California 95667

Attention: Jose C. Henriquez

RE: ALTO Reorganization to the El Dorado Irrigation District and El Dorado Hills County Water District LAFCO Project No. 2009-10  
Our Project No. 04-076-002

Dear Mr. Henriquez:

On behalf of our client ALTO, LLC, CTA Engineering and Surveying would like to request a one-year time extension to complete the "Conditions of Approval" for the project. Currently there are two outstanding conditions of approval remaining:


1. Authorization for the United State Bureau of Reclamation (USBR) to approve the inclusion request for the annexation area into the El Dorado Hills service area.
2. Payment of the State Board of Equalization (SBE) fees of \$ 1,500.00.

The original inclusion request was submitted by EID to USBR in May 2010 and it currently awaits USBR authorization.

The delay in the payment of the SBE fees is due to the pending approval of USBR for inclusion of the project into the service area.

Sincerely,

CTA ENGINEERING AND SURVEYING



Olga Sciorelli, P.E.  
Project Engineer

C: Lori Grace, EID  
Gary Sparks and Gil Moutray

**RECEIVED**

**APR 19 2012**

**EL DORADO LAFCO**