



February 5, 2018

Mr. Jose C. Henriquez, Executive Officer
LAFCO
550 Main Street, Suite E
Placerville, CA 95667

RE: Porter Annexation to the El Dorado Irrigation District
LAFCO Project No. 2013-02 (Project)

Dear Jose:

On behalf of Gregory Porter, we are requesting a one-year extension for LAFCO Project No. 2013-02. The extension will extend the Project to March 26, 2019.

According to Government Code 57001, if a certificate of completion is not recorded for a project within one (1) year of Commission approval, the Project shall be terminated unless the Commission grants an extension.

Current Status

We met with EID staff on January 30, 2018 after corresponding over a 2± month period beforehand. EID reported that the Project was at the Folsom Bureau office. The last step in the process was for Folsom to transfer the Project to the Mid Pacific Regional Office on Cottage Way in Sacramento. Mario Manzo is the Bureau staff member that reviews the Project in that office. A subsequent email (**Exhibit A attached**) that was sent by EID to LAFCO on January 31, 2018 notified LAFCO that the Bureau was projecting that the CCAO approval was a possibility by mid-February 2018.

Reason for Request

The LAFCO meets on February 28, 2018 and on March 28, 2018. Since the Project expires on March 26, 2018 and since the CCAO is not a given by that date it is necessary to have the request on the February 28, 2018 LAFCO Agenda.

Sincerely,

CTA Engineering & Surveying

David R. Crosariol, PE
President

DRC/csp

Enc.

cc: Gregory Porter



Dave Crosariol

From: Jose Henriquez <JHenriquez@edlafco.us>
Sent: Wednesday, January 31, 2018 7:21 AM
To: Brink, Mike; Dave Crosariol
Cc: Dave Crosariol; Nethercott, Kim; Erica Sanchez
Subject: RE: Porter and Malcom Dixon

Mike,

It depends on their tolerance for risk. They can either take another extension to 2019 or they can take a chance that the approval will come in before their last extension expires on March 26, 2018. If the extension expires before they get USBR approval, the project is considered abandoned under State law and they would have to start the LAFCO process again.

Dave, please let us know how you'd like to proceed.

José

José C. Henriquez
Executive Officer
El Dorado Local Agency Formation Commission
550 Main Street, Suite E
Placerville, CA 95667
ph: 530-295-2707
<mailto:jhenriquez@edlafco.us>
www.edlafco.us

EXHIBIT A

From: Brink, Mike [<mailto:mbrink@eid.org>]
Sent: Wednesday, January 31, 2018 7:02 AM
To: Jose Henriquez <JHenriquez@edlafco.us>; dcrosariol@ctaes.net
Cc: dcrosariol@ctaes.net; Nethercott, Kim <knethercott@eid.org>
Subject: Porter and Malcom Dixon

Jose and Dave –

Dan got a hold of Mario Manzo yesterday via email. Sounds like they should be able to the CCAO approval of these two projects by mid-February.

If so, does that work to get LAFCO approval without having to do an extension.

Mike Brink, P.E.
Supervising Civil Engineer
530 642-4054

