

PROJECT STATUS REPORT
January 2018

PROJECT NUMBER	PROJECT NAME	SUBJECT AGENCY	PROJECT DESCRIPTION	CEQA LEAD AGENCY	PROJECT STATUS
LAFCO ACTIVE PROJECTS					
2012-03	DEUBEL ANNEXATION TO CAMERON ESTATES CSD	CAMERON ESTATES CSD – ROAD MAINTENANCE	ANNEXATION TO GAIN ACCESS TO APN 109-010-03 (40 ACRES, UNDEVELOPED) VIA DISTRICT ROADS	LAFCO	APPLICATION REQUIREMENTS COMPLETED; DRAFT CECSO MSR/SOI UPDATE ON 1/24/18 AGENDA – ANNEXATION TENTATIVELY SCHEDULED FOR 2/21/18 AGENDA
2017-02	HOLLAND REORGANIZATION TO THE CITY OF PLACERVILLE	ANNEX TO THE CITY OF PLACERVILLE DETACH FROM COUNTY SERVICE AREA 9	ANNEXATION TO THE CITY OF PLACERVILLE FOR FUTURE COMMERCIAL DEVELOPMENT APN 325-160-37 (.4 ACRES, UNDEVELOPED) CEBU LANE OFF PLACERVILLE DRIVE	CITY OF PLACERVILLE	DEADLINE FOR FINAL APPLICATION REQUIREMENTS EXTENDED TO 1/31/18; ALL REQUIREMENTS SUBMITTED AND CURRENTLY UNDER REVIEW
2017-05	BASS LAKE NORTH ANNEXATION TO EID	EID – WATER AND SEWER SERVICE	EL DORADO HILLS, BASS LAKE HILLS SPECIFIC PLAN AREA - 90 LOT RESIDENTIAL SUBDIVISION, APNS 115-400-06, -07, -08, -09 (50 ACRES)	LAFCO	PROPERTY TAX REDISTRIBUTION (AB-8) PROCESS COMPLETED; FINAL APPLICATION MATERIALS REQUIRED
LAFCO APPROVED PROJECTS					
2013-01	MALCOLM DIXON ROAD ESTATES REORGANIZATION TO EID AND EDHCWD	EID – WATER AND SEWER SERVICE; EDHCWD – FIRE PROTECTION SERVICES	EL DORADO HILLS – 8 LOT RESIDENTIAL SUBDIVISION ON APN 126-100-23 (40 ACRES)	EL DORADO COUNTY	APPROVED 3-26-14, FINAL CONDITIONS REQUIRED (USBR APPROVAL) DEADLINE EXTENDED TO 3-22-18
2013-02	PORTER ANNEXATION TO EID	EID – WATER AND SEWER SERVICE	CAMERON PARK – 54 LOT RESIDENTIAL SUBDIVISION ON APN 119-020-35 (33 ACRES)	EL DORADO COUNTY	APPROVED 3-26-14, FINAL CONDITIONS REQUIRED (USBR APPROVAL) DEADLINE EXTENDED TO 3-22-18
2014-01	DIAMANTE REORGANIZATION TO EID AND EDHCWD	EID – WATER AND SEWER SERVICE; EDHCWD – FIRE PROTECTION SERVICES	EL DORADO HILLS – 19 LOT RESIDENTIAL SUBDIVISION ON APN 126-100-24 (113 ACRES)	EL DORADO COUNTY	APPROVED 8-27-14, FINAL CONDITIONS REQUIRED (USBR APPROVAL) DEADLINE EXTENDED TO 8-27-18

MUNICIPAL SERVICE REVIEWS

2016-02	HOLIDAY LAKE CSD MSR/SOI	HOLIDAY LAKE COMMUNITY SERVICES DISTRICT	PARKS AND RECREATION	LAFCO	IN PROGRESS – FINAL MSR/SOI UPDATE ON 1/24/18 AGENDA
2017-03	ROLLING HILLS CSD MSR/SOI	ROLLING HILLS COMMUNITY SERVICES DISTRICT	DRAINAGE, PARKS AND RECREATION, STREET LIGHTING AND LANDSCAPING SERVICES, WEED ABATEMENT, ROAD AND ROAD MAINTENANCE	LAFCO	IN PROGRESS
2017-06	LAKEVIEW CSD MSR/SOI	LAKEVIEW COMMUNITY SERVICES DISTRICT	ROAD AND ROAD MAINTENANCE	LAFCO	IN PROGRESS
2017-07	CAMERON ESTATES CSD MSR/SOI	CAMERON ESTATES COMMUNITY SERVICES DISTRICT	ROAD AND ROAD MAINTENANCE; PARKS AND RECREATION (TRAILS)	LAFCO	IN PROGRESS – DRAFT MSR/SOI UPDATE ON 1/24/18 AGENDA