

In-Progress MSR

July 27, 2022

Tasks	2021												2022												2023											
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Small-Med Water Districts MSR	<div style="border: 1px solid black; padding: 5px; width: fit-content; margin-left: auto; margin-right: auto;"> Georgetown Divide PUD Grizzly Flats CSD South Tahoe PUD </div>																																			
RFP / Contract Approval *	<div style="background-color: #007bff; width: 100%; height: 15px; position: relative;"> Contract Jul 2021 </div>																																			
Data Collection & Analysis / Admin Draft	<div style="background-color: #007bff; width: 100%; height: 15px;"></div>																																			
Public Draft MSR-SOI * / Public Comment Period													<div style="background-color: #007bff; width: 100%; height: 15px; position: relative;"> Aug 2022 </div>																							
Final MSR-SOI & Adoption *													<div style="background-color: #007bff; width: 100%; height: 15px; position: relative;"> Sep 2022 </div>																							
Cities/CSD MSR	<div style="border: 1px solid black; padding: 5px; width: fit-content; margin-left: auto; margin-right: auto;"> City of Placerville City of South Lake Tahoe Cameron Park CSD </div>																																			
RFP / Contract Approval *													<div style="background-color: #007bff; width: 100%; height: 15px; position: relative;"> Contract Aug 2022 (tbd) </div>																							
Data Collection & Analysis / Admin Draft													<div style="background-color: #007bff; width: 100%; height: 15px;"></div>																							
Public Draft MSR-SOI * / Public Comment Period													<div style="background-color: #007bff; width: 100%; height: 15px; position: relative;"> May 2023 </div>																							
Final MSR-SOI & Adoption *													<div style="background-color: #007bff; width: 100%; height: 15px; position: relative;"> June 2023 </div>																							

* Commission Action

MUNICIPAL SERVICE REVIEWS – REMAINING IN THIRD MSR CYCLE (2013-2021)					
MSR PROJECT PLAN YEAR	AGENCY TO BE REVIEWED	LAST REVIEWED	SERVICES PROVIDED	TO BE PREPARED BY	STATUS
2016-17	EAST CHINA HILL CSD	2007	ROAD MAINTENANCE	LAFCO STAFF	STARTED, ON HOLD
	HAPPY HOMESTEAD CEMETERY DISTRICT	2007	CEMETERY SERVICES	LAFCO STAFF	STARTED, ON HOLD
2018-19	GEORGETOWN DIVIDE RECREATION DISTRICT	2011	PARKS AND RECREATION	LAFCO STAFF	NOT STARTED
	KNOLLS PROPERTY OWNERS CSD	2009	ROAD MAINTENANCE	LAFCO STAFF	NOT STARTED
	WEST EL LARGO CSD	2010	ROAD MAINTENANCE	LAFCO STAFF	NOT STARTED
	CSA #2		ROAD MAINTENANCE	LAFCO STAFF	NOT STARTED
	KELSEY CEMETERY DISTRICT	2009	CEMETERY SERVICES	LAFCO STAFF	NOT STARTED
	GREENSTONE COUNTRY CSD	2010	DRAINAGE, PARKS AND RECREATION, SECURITY, WASTEWATER	LAFCO STAFF	NOT STARTED
	MORTARA CIRCLE CSD	2009	ROAD MAINTENANCE	LAFCO STAFF	NOT STARTED
	RISING HILL ROAD CSD	2007	ROAD MAINTENANCE	LAFCO STAFF	NOT STARTED
2020-21	CAMERON PARK CSD	2012 – All services 2022 – Fire services	CC&R ADMINISTRATION, EMERGENCY MEDICAL SERVICES, FIRE SUPPRESSION, LIGHTING AND LANDSCAPE, PARKS AND RECREATION, SOLID WASTE COLLECTION, WEED ABATEMENT	LAFCO STAFF CONSULTANT	NOT STARTED – RFP SENT OUT, SEE MSR _s IN PROGRESS

July 27, 2022